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Permitting Backlog and Financial Assurance, 2014 BCP 

 

ISSUE:    

Permitting backlog and updated cost estimates for financial assurance:  At the time of the 2014 Budget 

Change Proposal, DTSC had identified a backlog of 24 “continued” permits and 40 facilities that had 

cost estimates for financial assurance that were more than five years old. 

APPROVED  AUGMENTATION:    

8.0 two‐year limited term positions and $1.191 million (HWCA). 

PROGRESS:    

 The eight limited‐term positions have been filled. 

 Of the 24 continued permits identified in the BCP, DTSC will issue at least eight permit decisions 

in FY 2014‐2015, nine permit decisions in FY 2015‐2016, and the remaining permit decisions in 

FY 2016‐2017. 

 In the tables below, details on the status of permits for FY 2014‐15, as of February 2015, are 

provided.  Highlights of the table include: 

o Five permit decisions have been completed (including closure of Exide Technologies). 

o Two facilities (Agritec DBA Cleantech Environmental Inc. and Acme Fill Corporation) are 

new facilities that were not part of the list of “continued” permits. 

o Four more draft permit decisions will be noticed to the public by May 2015, and the final 

permit decisions are expected in June 2015.   

 Permit review for the nine permits promised in FY 2015‐16 are underway. The applications for 

these nine permits are being reviewed for technical completeness and are on track for permit 

decisions by June 2016. 

 As part of the Permitting Enhancement Work Plan improvements, project schedules have been 

established for all continued permits.  

Permits Decisions Completed 

Facility  Date of Final  
Permit Decision 

Crosby & Overton  8/22/2014 

Veolia ES Technical Solutions LLC Richmond  9/8/2014 

Naval Base Coronado Mixed Waste Storage Facility  12/31/2014 

Agritec Int DBA Cleantech Environmental Inc.  2/2/2015 

Exide Technologies  Closed 
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Permits Decisions to be Completed FY 2014‐15 

Facility 
Projected Public 

Notice of  
Draft Permit Decision 

Projected Final  
Permit Decision Date 

ACME Fill Corporation  8/2014  5/2015 

Bakersfield Transfer Inc  3/2015  5/2015 

Bayside Oil II Inc  3/2015  5/2015 

J&B Refining DBA J&B Enterprises  3/2015  6/2015 

Wit Sales and Refining      5/2015  6/ 2015 

 

Permits Decisions to be Completed FY 2015‐16 

 

Facility 
Public Notice of Draft 
Permit Decision

Projected Final 
Permit Decision Date

Lawrence Livermore National Laboratory  Summer  2015  Fall 2015 

Tesoro Carson Refinery  Summer 2015  Fall 2015 

Lawrence Livermore National Laboratory Site 300  Summer 2015  Fall 2015 

Kaiser Ventures Inc  Summer 2015  Fall 2015 

Evoqua Water Technologies LLC  Summer 2015  Fall 2015 

Phibro‐Tech  Summer 2015  Fall 2015 

General Electric International Inc.  Summer 2015  Fall 2015 

Kearney‐KPF  Summer 2015  Fall 2015 

Ramos Environmental  Summer 2015  Fall 2015 

Naval Air Weapons Station  China Lake  Summer 2015  Winter 2015 

Demenno Kerdoon  Fall 2015  Winter 2015 

John Smith Road Landfill  Fall 2015  Winter 2015 

Forward Landfill  Fall 2015  Winter 2015 

Phillips 66 Company – San Francisco Refinery  Fall 2015  Winter 2015 

KW Plastics of California  Fall 2015  Spring 2016 

Safety‐Kleen of California Inc  Fall 2015  Spring 2016 

Clean Harbors Westmorland LLC  Fall 2015  Spring 2016 

The Dow Chemical Company  Winter 2015  Spring 2016 

Panoche Facility  Winter 2015  Spring 2015 

Best Environmental  Winter 2015  Spring 2016 

Chevron USA Inc Richmond Refinery  Winter 2015  Spring 2015 

Southern California Edison Co San Onofre Nuclear 

Generating Station 

Winter 2015  Spring 2016 
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Clean Harbors Environmental Services Inc., Port of 

Redwood City 

Winter 2015  Spring 2016 

Vine Hill Complex  Spring 2016  Spring 2016 

Riverbank Oil Transfer, LLC  Spring 2016  Summer 2016 

 

 

 


